Delayed Drawings or Instructions Notice (FIDIC 1.9 + 20.1)

[Date]

To: [Engineer's name and company]
Project: [Project name and contract reference]

Notice of Claim under Sub-Clause 1.9 and Sub-Clause 20.1

The Contractor gives notice under Sub-Clause 20.1 of the Conditions of Contract that the Works are being delayed by the Engineer's failure to issue [identify the drawing or instruction] within a reasonable time.

The Contractor requested the [drawing / instruction] on [date of request], giving notice that it was required by [date required] for [the affected activity]. As at the date of this notice it has not been issued. The Contractor became aware that this failure was delaying the Works on [date of awareness].

The delay is affecting the Works as follows: [affected activities and why they are critical].

The Contractor claims an Extension of Time and Cost plus reasonable profit in accordance with Sub-Clause 1.9, and reserves all of its rights under the Contract. Detailed particulars will be submitted within [42] days in accordance with the Contract, or sooner if practicable.

Yours faithfully,
[Name]
[Designation, for the Contractor]
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